FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2014

Date: October 31, 2014

CONTRACTOR: F&H Construction Inc.

ADDRESS: P.O. Box 2329 Contract No. 62957 [ 1
City, State ZIP: Lodi, CA 95241 Job No. 65-36-6535
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER
CONTRACT FOR INSPECTION BRANCH USE
: [ 1 SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 719,000.00  |buE MONTHLY: [ 1 PROJECT SCHEDULE
[ ] DALY REPORTS [ 1 PAYROLL AFFIDAV
MONTHLY ESTIMATE CHECKLIST [ 1 CONTRACT NUMBER
CHANGE ORDERS
Total $ (161.00)
Adjusted Contract Amount $ 718,839.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 3.00% $ 22,191.00 0.00% $ - $ 22,191.00
Retained REDUCED[ ] $ 1,109.00 $ - $ 1,109.00
Amount Subject to Payment $ 21,082.00 $ - $ 21,082.00
Payments to Date 3 16,241.00 $ 16,241.00
Payments Now Due $ 4,841.00 $ - $ 4,841.00

Payment No. FINALT ] 3

Remarks:

1. Gomputed and Checked by: 2. | certify that the above bill Is corract, just, that payment has not been received, and all

-:g payroll affidavits have been submitted, are current, or proper deductive exclusions have
ts W been made to this request; and least 80% of our workforce resides in Hawall.
///16//9¢
Date:

* R P pckrerate F&H Construction Inc.
W , //zb / ,’{ Name of Contractor
4. Recopipended: Area EngineerfArchitect Date:
M//K- neelty n_, %W—Q@Cpﬂr&\t Madbcer \Q)/]\/lL(
5. Approved: Branch Chief or District Engineer Date: Dan Blackbum / Corporats Manager \ \Pate

The Public Warks Administrator certifies that change orders have been Issued and the work performed.

-, NOV f
,gc_m ,}4,'. Om 2829“

State Public Wol Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: October 2014

CONTRACTOR: F&H Construction Inc. Contract No.: 62957
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535
Q
% CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. TO RETIN AMOUNT!
O |PRIME CONTRACTOR |[TRADE NO. AMOUNT| DATE|% CMPLl % RETAINED
F&H Construction Inc. General Contractor ABC-15580 $719,000 $22,191 3.09% 5% $1,109({A
T e e e e e L L L T e e e e e ey r e e e e T i
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT! COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT, DATE|% CMPL % RETAINED
Dorvin Leis Mechanical 4747 $538,486 0.00% 5% $0
Acoustical Drywall Systems | Acoustical ceilings 28199 $3,500 0.00% 5% 30
Euro Electric Electrical 22487 $32,671 0.00% 5% $0
Niua Pacific Landscaping 31462 $2,540 0.00% 5% $0
Elegant Painting Painting 30847 $4,896 0.00% 5% $0
Environmental Control Sp. Environmental 15254 $9,000 0.00% 5% $0
TOTAL RETAINED FROM SUBS 30(B

1 !BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$1,109|

| certify that the above retentions are correct for this request.

F&H CONSTRUCTION

Name of Contractor

Dan Blackburn, Corporate Manager

NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly

Estimate Sheet

\01/3 /4

Checked/Verified by:

G

Initial - Project Inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: October 2014

CONTRACTOR: F&H Construction Inc. Contract No.: 62083

PROJECT TITLE: KIHE! PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535
[a] CHANGE
% ORDER
g LICENSE CHANGE ORDER| COMPL.| %! RETIN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED

F&H Construction inc. General Contractor ABC-23456 -$161 $0 0.00% 5% $0

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB|I COMPL. %} RETN| AMOUNT]|

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPIJ % RETAINED
Dorvin Leis (OCO 1) Mechanical 4747 $144 0.00% 5% $0
#DIV/O1 5% $0

#DIV/O 5% $0

#DIV/O! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/O! 5% 30

#DIV/OI 5% $0

#DIV/Ot 5% 30

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/O! 5% $0

#DIV/0! 5% ., $0

#DIV/0! 5% $0

Total Retained from Subs $0

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) l $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H CONSTRUCTION
Name of Contractor &/

imcormax" WNM{ / \(D /3\ /\ L‘ Initial - Project Inspector or Engineer

Dan B Blackburn, Corporate Manager

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 3

BILLING MONTH: October-14

STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: KIHEI PUBLIC LIBRARY - REPLACE AIR CONDITIONER

DAGS JOB NO.: 6 5-36-6535 CONTRACT NO.: 62957

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028180

Original Contract Payment

Amount Earned Retainage Amount Due
$5,096.00 $255.00 $4,841.00
$5,096.00 $255.00 @ $4,841.00

Change Order Payment
Fund Symbol Amount Earned Retainage Amount Due
$0.00 $0.00 $0.00
Grand Total: $5,096.00 $255.00 $4,841.00
o ;/ A sl
Verified By g DATE

(This Section for Administrative Services Office Use Only)

| Vendor Code 24028180

Cost Code 3A1

Voucher No. [20"2’0 NO@

Verified By ()7/ . DEC -8 2014




